August 2017 Progress
Work Completed, Week Ending 8/25/17:














Continued installing girts and bracing in the low bay area.
Continued steel erection in the east and middle mezzanine areas.
Continued installing roof panels and insulation.
Continued electrical installation within administrative areas.
Began installation of mechanical components in the western portion of the hangar.
Continued installing storm sewer along the wash rack.
Continued grading within the northeast hangar area.
Poured the truck well.
Continued installation of plumbing.
Continued removal of old asphalt runway and fire access road.
Shut down runway 17/35 and began taxiway tie-in work: Began earthwork and fill of taxiway to build up sub-grade.
Began electrical installation at taxiway.
Constructed P-403 test strip and will install P-401 test strip today.
Continued work at Langley Avenue to install new water line.

Work Completed, Week Ending 8/18/17:











Continued installing girts and bracing in the low bay area.
Continued steel erection in the east and middle mezzanine areas.
Continued installing roof panels and insulation.
Continued installing storm sewer pipe in the glide slope area.
Continued work in the truck well.
Continued installation of electrical in the northeast building area.
Began grading within the northeast building area.
Continued installation of plumbing in the northwest corner of the building.
Continued removal of old asphalt runway.
Continued work at Langley Avenue: performed boring and locating isolation valve with ECUA.

Work Completed, Week Ending 8/11/17:












Continued installing girts and bracing in the low bay area.
Began steel erection for the east mezzanine.
Continued installing roof panels and insulation.
Pressure washed steel in the high bay area.
Continued work in the truck well.
Continued installation of electrical conduit in north parking lot.
Began installation of electrical conduit in north parking lot.
Began installation of electrical in the east mezzanine.
Began installation of plumbing in the northwest corner of the building.
Continued removal of old asphalt runway.
Began mobilizing materials and equipment for utility work at Langley Ave.

Work Completed, Week Ending 8/4/17:



Continued installing girts and bracing in the low bay area.
Erected steel for the administrative area.










Continued installing roof panels and insulation.
Continued installing storm sewer pipe.
Began paving asphalt base layer in the apron area.
Installed new access gate in temporary security fence.
Continued work in the truck well; forming and tying rebar.
Removed forms from elevator pit walls. Installed waterproofing and backfilled.
Continued installation of electrical conduit in north parking lot.
Continued removal of old asphalt runway.

