
December 2017 Progress  
 
Work Completed, Week Ending 12/29/17: 
 

¶ Continued finishing drywall. 

¶ Continued framing the shaft wall lid. 

¶ Continued framing the elevator shaft. 

¶ Continued drywall installation. 

¶ Formed the transformer pad. 

¶ Poured the east hangar bay door rail. 

¶ Continued grading and compacting in the west hangar bay in preparation for slab on grade pours. 

¶ Continued forming the plan east half of the apron. 

¶ Continued electrical rough-in in various locations and tied in the west bay Cavotec boxes. 

¶ Continued chilled water line installation. 

¶ Continued plumbing rough-in in various areas. 

¶ Continued installation of compressed air line sleeves in west hangar bay. 

¶ Continued sprinkler pipe installation in various areas. 
 
Work Completed, Week Ending 12/22/17: 
 

¶ Continued installing mezzanine stairs and handrails. 

¶ Continued foam filling CMU walls. 

¶ Continued framing the elevator shaft. 

¶ Continued drywall installation. 

¶ Continued CMU construction in areas. 

¶ Poured slab on grade strips in the east hangar bay. 

¶ Poured the two outside lanes of the apron test panel. 

¶ Continued grading and compacting in the west hangar bay in preparation for slab on grade pours. 

¶ Continued electrical rough-in in various locations. 

¶ Continued overhead rough-in in various locations. 

¶ Continued switch-gear installation. 

¶ Continued chilled water line installation. 

¶ Continued duct installation in areas. 

¶ Continued plumbing rough-in in various areas. 

¶ Continued installation of gas lines. 

¶ Continued sprinkler pipe installation in areas. 

¶ Set the oil/water separator. 

¶ Set the fire hydrant at the plan southwest corner of the hangar. 

¶ Continued grading and basing along the entrance road from the turn lane off Langley Avenue to the north 
parking lot. 

¶ Placed topsoil in the ditches along the entrance road. 

¶ Continued roof drain tie-in. 

¶ Began laying out curbing at Langley Avenue. 

¶ Continued placing form on the apron. 
 
Work Completed, Week Ending 12/15/17: 
 

¶ Completed hangar door rail installation. 

¶ Continued installing stairs and handrails. 

¶ Continued drywall installation. 

¶ Continued framing. 



¶ Continued CMU construction. 

¶ Continued forming for slab on grade pours in the east hangar bay. 

¶ Continued concrete pours with strips and jacking pads in the east hangar bay and the compressor pit in the west 
hangar bay. 

¶ Continued electrical rough-in in various locations. 

¶ Continued overhead rough-in in various locations. 

¶ Continued chilled water line installation. 

¶ Continued duct installation. 

¶ Continued plumbing rough-in. 

¶ Continued installation of gas lines. 

¶ Continued sprinkler pipe installation. 

¶ Continued grading and basing along the entrance road from the turn lane off Langley Avenue to the north 
parking lot. 

¶ Continued roof drain tie-in. 

¶ Continued sanitary sewer tie-in to building. 

¶ Continued running fire water line to building. 

¶ Continued permanent fence installation and temporary fence removal along the entrance road. 

¶ Began placing forms on the apron. 
 
Work Completed, Week Ending 12/9/17: 
 

¶ Continued hangar door rail installation. 

¶ Began mezzanine handrail installation. 

¶ Continued drywall installation. 

¶ Continued framing. 

¶ Continued CMU construction. 

¶ Continued concrete pours with strips and jacking pads in the east hangar bay. 

¶ Surveyed apron in preparation for concrete paving. 

¶ Continued electrical rough-in in various locations and pulled wiring. 

¶ Continued duct installation. 

¶ Continued plumbing rough-in. 

¶ Continued grading along the entrance road. 

¶ Began setting grease trap near the apron. 

¶ Began running fire water line near the apron. 

¶ Continued berm construction along the entrance road. 

¶ Continued fence installation along the entrance road. 
 
Work Completed, Week Ending 12/1/17: 
 

¶ Began hangar door rail installation. 

¶ Continued drywall installation. 

¶ Continued framing in the upper mezzanine area. 

¶ Continued CMU construction in lower mezzanine areas. 

¶ Continued spray insulation. 

¶ Continued concrete pours with strips and jacking pads in the east bay and strips in the west bay. 

¶ Set Cavotec boxes in the west bay. 

¶ Continued electrical overhead rough-in and made electrical connections to Cavotec boxes. 

¶ Continued duct installation in areas. 

¶ Continued louver installation. 

¶ Continued plumbing rough-in and made connections to utility pits. 

¶ Continued storm sewer installation in the north parking lot. 



¶ Continued grading in the north parking lot and at the entrance driveway. 
 
 

   
 

   
 

   
 



   
 

   
 

   
 



   
 

   
 

   
 



   
 

   
 

   
 


