March 2018 Progress
Work Completed, Week Ending 3/23/18:

























Continued draft curtains and liner panels.
Continued running power to hangar doors.
Continued installation of bath accessories in the gang bathrooms.
Continued painting handrails and stairs, walls in areas, and exterior hollow metal doors.
Continued installing wall base in the bathrooms.
Poured concrete stair landings.
Continued sawing and sealing hangar slab joints.
Continued hangar bay security camera rough-in.
Continued installing light bases in the parking lot.
Continued fire alarm installation.
Performed startup of the CRAC unit.
Performed startup of the chiller.
Continued installing duct insulation.
Continued installing bathroom sinks.
Continued running gas lines to the hangar bay heaters.
Continued installing water and air line support brackets in the east and west hangar bays.
Continued installing security fence.
Poured concrete for the wash rack trench drain.
Installed hose bibs at the wash rack.
Continued paving the parking lot.
Continued installing stone in the overflow parking area.
Continued sawing and cleaning joints at the apron and wash rack.
Poured the final concrete strip at the face of the building, adjacent to the apron.
Continued paving the tug roads, 10” concrete paving along the plan north side of the building, and sidewalks.

Work Completed, Week Ending 3/16/18:




















Continued hangar door installation.
Continued running conduit for power to hangar doors.
Continued installation of siding, draft curtains, and soffit.
Continued installation of exterior stairs.
Continued installation of west mezzanine stair handrail.
Continued painting pipe bollards and handrails.
Continued installing ceiling grid.
Continued installation of tile in the gang bathroom.
Continued installing door hardware.
Continued installing toilet partitions and lockers.
Continued sawing and sealing hangar slab joints.
Continued running communications cables.
Continued electrical rough-in in the document control rooms.
Continued pulling wire to Cavotec boxes.
Continued work on the FRP trunk line to the utility pits.
Continued installing louvers.
Performed static pressure test on the west FRP.
Continued running gas lines to the hangar bay heaters.
Continued running sanitary lines to the 2nd floor bathrooms.











Continued installing sprinkler system piping under the stairs and performed a pressure check on the sprinkler
system.
Continued trench drain installation at the wash rack.
Continued paving the east tug road, 10” concrete paving along the plan north side of the building, and the wash
rack.
Continued cleaning and sealing joints at the apron and wash rack.
Continued paving the north parking lot.
Continued forming for sidewalks near the administrative building.
Continued installation of security fence.
Continued setting trees and installing irrigation for the entrance road berm.
Continued electrical work in the parking lot.

Work Completed, Week Ending 3/9/18:






























Continued hangar door installation.
Continued running conduit for power to hangar doors.
Continued installation of siding, draft curtains, and soffit.
Continued installation of west mezzanine stair.
Continued elevator installation.
Continued touch up painting structural steel.
Continued sanding walls in various locations.
Continued block fill.
Continued painting interior stair handrails.
Continued WRB for exterior walls.
Continued ceiling grid.
Continued installation of tile in gang bathroom.
Continued installing floors and carpet.
Continued sawing and cleaning slab on grade joints in preparation for sealing.
Continued running communications cables.
Continued obstruction lighting overhead rough-in at hangar bay.
Began pulling wire to Cavotec boxes.
Continued fire caulking.
Continued running water lines.
Performed boiler startup.
Began setting toilets in the gang bathrooms.
Continued running gas lines to the hangar bay heaters.
Continued cleaning out manholes.
Continue entrance road berm grading.
Continued cleaning joints in the apron paving in preparation for sealing.
Continued trench drain installation at the loading dock.
Continued apron, wash rack, and tug road paving.
Continued final grading in the parking lot in preparation for paving.
Performed fire pump start up.

Work Completed, Week Ending 3/2/18:






Continued hangar door installation.
Continued installation of siding, draft curtains, and soffit.
Continued elevator installation.
Continued ceiling grid.
Continued shaft wall lid framing around elevator door.























Continued painting in various locations.
Continued installation of tile in the gang bathroom.
Continued hanging and finishing drywall in the 2nd floor bathrooms and breakroom.
Continued sawing and cleaning slab on grade joints in preparation for sealing.
Continued lighting protection and grounding.
Continued installation of communications cable and running security cable to entry doors.
Continued electrical overhead rough-in in various locations.
Continued installation of lights in the hangar bay.
Continued fire caulking.
Performed chiller startup.
Continued installing boiler vent pipe.
Continued installing grills in ceiling grid.
Completed installation of fans in the hangar bay.
Continued running water lines.
Continued installing floor drains in fire pump room.
Continued building sprinkler riser pipe in fire pump room.
Continued stone base and curbing in the parking lot.
Continue entrance road berm grading.
Continued cleaning joints in the apron paving in preparation for sealing.
Continued apron, wash rack, and tug road paving.
Continued security fencing.

